

## Status Report for Team 4 - Flight Tracker

| Project                                                                           |                                                                                                                                                                                   | Status: (Red/Yellow/Green)                                      |                                                                                                                                                                           |
|-----------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Date:                                                                             | 3/27/25                                                                                                                                                                           | Overall Status:                                                 | Green                                                                                                                                                                     |
| Contact:                                                                          | N/A                                                                                                                                                                               | Explanation:                                                    | Everything proceeding smoothly. Majority of features implemented in preparation to switch to Live API. Progress made on Powerpoint to have for initial dry run on Friday. |
| Prepared By:                                                                      | Rianna Armour                                                                                                                                                                     |                                                                 |                                                                                                                                                                           |
|                                                                                   |                                                                                                                                                                                   |                                                                 |                                                                                                                                                                           |
| Key Accomplishments                                                               |                                                                                                                                                                                   |                                                                 |                                                                                                                                                                           |
| List key tasks and milestones achieved in this period, along with any key changes |                                                                                                                                                                                   |                                                                 |                                                                                                                                                                           |
| Person Name                                                                       | Task                                                                                                                                                                              |                                                                 |                                                                                                                                                                           |
| Omar                                                                              | Contributed to Powerpoint slides and adding images, revising error handling for password encoders.                                                                                |                                                                 |                                                                                                                                                                           |
| Theebika                                                                          | Worked on About page on front end, Implementing Spring API (to fetch flight data) on the main page and going to start for search                                                  |                                                                 |                                                                                                                                                                           |
| Rianna                                                                            | Finished implementing service calls to FlightController's API endpoints                                                                                                           |                                                                 |                                                                                                                                                                           |
| Kyle                                                                              | Implemented JWTFilter, added functionality to secure routes via annotation, created search history schema, model, dao, service, and began implementing our API into live view map |                                                                 |                                                                                                                                                                           |
| William                                                                           | Worked on prsentation slides, updated UML diagram to reflect our actual implementation better, added missing methods in flight dao and service files                              |                                                                 |                                                                                                                                                                           |
|                                                                                   |                                                                                                                                                                                   |                                                                 |                                                                                                                                                                           |
|                                                                                   |                                                                                                                                                                                   |                                                                 |                                                                                                                                                                           |
|                                                                                   |                                                                                                                                                                                   |                                                                 |                                                                                                                                                                           |
| ID #                                                                              | Key Issues                                                                                                                                                                        | Action Plan                                                     | Status                                                                                                                                                                    |
|                                                                                   | Sample data size too large                                                                                                                                                        | Temporarily reduced the sample data from 350,000 rows to 10,000 | Resolved                                                                                                                                                                  |
|                                                                                   |                                                                                                                                                                                   |                                                                 |                                                                                                                                                                           |
|                                                                                   |                                                                                                                                                                                   |                                                                 |                                                                                                                                                                           |
|                                                                                   |                                                                                                                                                                                   |                                                                 |                                                                                                                                                                           |
|                                                                                   |                                                                                                                                                                                   |                                                                 |                                                                                                                                                                           |
| Critical Milestones                                                               | Health                                                                                                                                                                            | Due Date                                                        | Comment/Status %                                                                                                                                                          |
| Initial ERD/UML diagrams                                                          | Green                                                                                                                                                                             | 24-Mar                                                          | 100%                                                                                                                                                                      |
| Have a functional database                                                        | Green                                                                                                                                                                             | 24-Mar                                                          | 100%                                                                                                                                                                      |
| Implementation - Initial Models                                                   | Green                                                                                                                                                                             | 24-Mar                                                          | 100%                                                                                                                                                                      |
|                                                                                   |                                                                                                                                                                                   |                                                                 |                                                                                                                                                                           |

|                                                          |        |        |                                                                   |
|----------------------------------------------------------|--------|--------|-------------------------------------------------------------------|
| Implementation - Initial Controllers                     | Green  | 25-Mar | 100%                                                              |
| Implementation - Service                                 | Green  | 25-Mar | 100%                                                              |
| Search Function: airline, destination, arrival           | Green  | 25-Mar | 100%                                                              |
| Find flights at an airport                               | Green  | 25-Mar | 100%                                                              |
| Check flight status                                      | Green  | 25-Mar | 100%                                                              |
|                                                          |        |        |                                                                   |
| CRUD Unit tests                                          | Yellow | 26-Mar | 80% - Missing user tests                                          |
| Create user ERD/UML Diagrams                             | Green  | 26-Mar | 100%                                                              |
| Implement user registration and login                    | Green  | 26-Mar | 100% - API allows for user registration, login, and returns JWTs. |
| Secure save flights, and flight location tracking routes | Green  | 26-Mar | 100% - Can secure route mapping for a valid JWT via @PreAuthorize |
| Implement user search history for logged in users        | Green  | 26-Mar | 100%                                                              |
|                                                          |        |        |                                                                   |
| Powerpoint for the presentation                          | Green  | 27-Mar | 30%                                                               |
| Switch to live API                                       | Green  | 27-Mar | 0%                                                                |
| Frontend MVP                                             | Green  | 27-Mar | 10%                                                               |
| <b>Stretch Goal:</b> Implement live view map             | Green  | 27-Mar | 50%                                                               |
| <b>Stretch Goal:</b> Make frontend look nice             | Green  | 27-Mar | 50%                                                               |
| <b>Stretch Goal:</b> Add flight path to map              | Green  | 27-Mar | 0%                                                                |
| <b>Stretch Goal:</b> User profile update                 | Green  | 27-Mar | 0%                                                                |