

Status Report for Team 4 - Flight Tracker

Project

Date: 3/26/25

Contact: N/A

Prepared By: Omar Usmani

Status: (Red/Yellow/Green)

Overall Status: Green

Explanation: Everything proceeding smoothly, working primarily on testing and additional features. Will create powerpo

Key Accomplishments

List key tasks and milestones achieved in this period, along with any key changes

Person Name	Task
Omar	Completed user registration, login, password encoding, and JWT distribution.
Theebika	Created unit tests for AirportDAO, and FlightStatusDAO, completed front end navbar,login,registration page and search bar for flights
Rianna	Created UML for user, user flights, and related SQL schema. Began creating tests for FlightService
Kyle	Created MVP for live view map in frontend. Started work on UserDAO tests
William	Implemented User model, flight service interface annotation

ID #	Key Issues	Action Plan	Status
	Sample data size too large	Temporarily reduced the sample data from 350,000 rows to 10,000	Resolved

Critical Milestones	Health	Due Date	Comment/Status %
Initial ERD/UML diagrams	Green	24-Mar	100%
Have a functional database	Green	24-Mar	100%
Implementation - Initial Models	Green	24-Mar	100%
Implementation - Initial Controllers	Green	25-Mar	90%
Implementation - Service	Green	25-Mar	100%

Search Function: airline, destination, arrival	Green	25-Mar	100%
Find flights at an airport	Green	25-Mar	100%
Check flight status	Green	25-Mar	100%
CRUD Unit tests	Green	26-Mar	50%
Create user ERD/UML Diagrams	Green	26-Mar	100%
Implement user registration and login	Green	26-Mar	80%
Secure save flights, and flight location tracking routes	Green	26-Mar	0%
Implement user search history for logged in users	Green	26-Mar	0%
Powerpoint for the presentation	Green	27-Mar	0%
Switch to live API	Green	27-Mar	0%
Frontend MVP	Green	27-Mar	10%
Stretch Goal: Implement live view map	Green	27-Mar	0%
Stretch Goal: Make frontend look nice	Green	27-Mar	10%
Stretch Goal: Add flight path to map	Green	27-Mar	0%
Stretch Goal: User profile update	Green	27-Mar	0%