

Status Report for Team 4 - Flight Tracker

Project

Date: 3/28/25

Contact: Theebika

Prepared By: Theebika

Status: (Red/Yellow/Green)

Overall Status: Green

Explanation:

Key Accomplishments

List key tasks and milestones achieved in this period, along with any key changes

Person Name	Task
Omar	Adding slides, making them easy to understand to non-technical audience. Assistance on frontend development (users)
Theebika	Implementing API for register page
Rianna	Adjusted search function queries for use w/ 3rd party API (API will only have locations for 'active' flights. Created FlightProjectionDto.
Kyle	Begin implementing API rate limiter for 3rd party API, switching our API routes to intertwine 3rd party API, and plane location estimation to reduce 3rd party API calls.
William	Code review, looked into implementing user only access to real-time flight coordinates

ID #	Key Issues	Action Plan	Status
	Sample data size too large	Temporarily reduced the sample data from 350,000 rows to 10,000	Resolved

Critical Milestones	Health	Due Date	Comment/Status %
Initial ERD/UML diagrams	Green	24-Mar	100%
Have a functional database	Green	24-Mar	100%
Implementation - Initial Models	Green	24-Mar	100%

Implementation - Initial Controllers	Green	25-Mar	100%
Implementation - Service	Green	25-Mar	100%
Search Function: airline, destination, arrival	Green	25-Mar	100%
Find flights at an airport	Green	25-Mar	100%
Check flight status	Green	25-Mar	100%
CRUD Unit tests	Green	26-Mar	100%
Create user ERD/UML Diagrams	Green	26-Mar	100%
Implement user registration and login	Green	26-Mar	100%
Secure save flights, and flight location tracking routes	Green	26-Mar	100%
Implement user search history for logged in users	Green	26-Mar	100%
Powerpoint for the presentation	Green	27-Mar	100%
Switch to live API	Green	27-Mar	50% 3rd part API is implemented, ironing out location estimation and rate limits
Frontend MVP	Green	27-Mar	100%
Stretch Goal: Make frontend look nice	Green	28-Mar	100%
Stretch Goal: User profile update	Green	28-Mar	50%
Stretch Goal: Implement live view map	Green	28-Mar	80%
Stretch Goal: Add flight path to map	Green	28-Mar	50%