

Status Report for Team 4 - Flight Tracker

Project

Date: 3/25/25

Contact: N/A

Prepared By: Will

Status: (Red/Yellow/Green)

Overall Status: Green

Explanation: Progress are being made without significant roadblocks.

Key Accomplishments

List key tasks and milestones achieved in this period, along with any key changes

Person Name	Task
Omar	Wrote FlightController and UserController. Began implenting JWT handling in UserController
Theebika	Worked on implementing frontend
Rianna	Wrote Airline, Airport DAOs, FlightService
Kyle	Wrote models, coordinates helper, database schema and import files, started on unit testing
William	Wrote Flight, FlightStatus, User DAOs,

ID #	Key Issues	Action Plan	Status
	Sample data size too large	Temporarily reduced the sample data from 350,000 rows to 10,000	Resolved

Critical Milestones	Health	Due Date	Comment/Status %
Initial ERD/UML diagrams	Green	24-Mar	100%
Have a functional database	Green	24-Mar	100%
Implementation - Initial Models	Green	24-Mar	100%
Implementation - Initial Controllers	Green	25-Mar	50%
Implementation - Service	Green	25-Mar	50%

Search Function: airline, destination, arrival	Green	25-Mar	25%
Find flights at an airport	Green	25-Mar	0%
Check flight status	Green	25-Mar	0%
CRUD Unit tests	Green	26-Mar	10%
Create user ERD/UML Diagrams	Green	26-Mar	30%
Implement user registration and login	Green	26-Mar	20%
Secure save flights, and flight location tracking routes	Green	26-Mar	0%
Implement user search history for logged in users	Green	26-Mar	0%
Switch to live API	Green	27-Mar	0%
Frontend MVP	Green	27-Mar	20%
Stretch Goal: Implement live view map	Green	27-Mar	0%
Stretch Goal: Make frontend look nice	Green	27-Mar	0%
Stretch Goal: Add flight path to map	Green	27-Mar	0%
Stretch Goal: User profile update	Green	27-Mar	0%